


eduroam roadmap

Operations and Development

Version history


Version	Date	Authors	Change
1.0	May 2019	M. Milinovic, L. Florio, M. Adomeit,	Initial version for 2019/2020
1.1	May 2020	M. Milinovic, L. Florio, M. Adomeit	Update of 2019/2020 roadmap
2.0	August 2020	M. Milinovic, L. Florio, M. Adomeit	Roadmap for 2020/2021

eduroam Operations and Deployment Roadmap 2019/2020




Continuous Operations, Support and Deployment of Enhancements

eduroam Operations and Deployment Roadmap 2020/2021



Continuous Operations, Support and Deployment of Enhancements

eduroam Development Roadmap 2019/2020



Continuous Service Improvements

eduroam Development Roadmap 2020/2021



	2020				2021			
	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4
eduroam Managed SP	Prepare for the PLM approved pilot			PLM approval	Run the service pilot		Prepare for service transition	
OpenRoaming	Initial design		Testing	Deployments (introduce a new feature in eduroam)			Evaluate results and define future plan	
Certificate Provisioning Redesign (eduPKI)	Testing new system			Deploy in CAT	Move to continuous operations			
End-user Diagnostics	Integrate hardware probes, F-ticks and eduroam db 2.0. Deploy in CAT						Evaluate results and define future plan	
Radsecproxy Development	Community requested features V1.9			DNS radsecproxy V1.10	Load-balancing and pooling radsecproxy V2.0		Systemd integration radsecproxy V2.1	

Continuous Service Improvements

Thank you

Any questions?

www.geant.org

